

**CONFIDENTIAL**

NPIC/TSSG/RED-117-70

9 April 1970

MEMORANDUM FOR: Chief, Technical Services & Support Group, NPIC  
ATTENTION : Chief, Special Contracting & Procurement Staff, TSSG  
SUBJECT : Additional Funding for Time and Materials Contract

1. It is requested that [ ] of FY-70 funds be added to T&M contract [ ]. These funds would raise the authorized cost ceiling on this contract to [ ].

2. The additional funds are required to cover the anticipated costs of a modification to the electronics console associated with a [ ] 880 comparator. The modification (described in [ ]) will allow the comparator operator to make a series of measurements without having to change the controls on the console after each pointing. This modification should improve the efficiency of the operator.

3. It is requested that the [ ] be added to the current contract ceiling as soon as possible to allow for the completion of the task before the end of the fiscal year.

[ ]  
Chief, Research & Engineering Division,  
NPIC

Distribution:

Original - Addressee

1 - NPIC/TSSG/RED

1 - NPIC/TSSG/RED/SDB

NPIC/TSSG/RED/SDB, [ ] (9 April 1970)

Declass Review by NIMA/DOD

**CONFIDENTIAL**